
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 650 Date: 13-Jan-2013 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 223

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field today (Sunday), but no inspection by me today. No work by me on this Sunday.

CCO 106, SKYWAY OBG LOWERING NEAR HINGE A;
CCO 96, FIELD SITE WORK;
HINGE A, K-RAIL COUNTERWEIGHT REMOVAL:

No inspection of this Sunday operation, but I could determine the work that was completed based on the
status at the end of Saturday and the start of Monday. I was not notified by ABF that this CCO work would
be happening today.

ABF moved more k-rail today. The main work was moving almost all of the k-rail from the E-Line Skyway
across Crossbeam 19 to the W-Line Skyway where it can be loaded onto trucks. Some of the k-rail is also
loaded onto trucks that had been left on W-Line Skyway yesterday. No k-rail is hauled from the site
today. At the end of today, on the E-Line Skyway, there are 6 pieces at the end of the Skyway to protect
the edge/joint and 2 pieces at the end of the concrete section / start of the steel section to control
access/traffic to the end portion of the Skyway. Some of the work is not k-rail removal and is instead
moving the timbers that the k-rail was sitting on to distribute the load to specific points on the OBG. Work
today is double time overtime because it is Sunday.

The agreed extra work with ABF is as follows:
Operator John Sabatino - 5.5 hrs DT
Operator Chris Rayne - 5.5 hrs DT
Forklift 002375 - 5.5 hrs
Forklift 002005 - 5.5 hrs

See the attached Extra Work Order - Signed with ABF for CCO 106 work
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